BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY
Meeting Date:_August 16, 2006 Diviston: Engineering
Bulk Item: Yes _ X No Department: __Facilities Development

Staff Contact Person; Jerry Barnett

AGENDA ITEM WORDING: Receipt of monthly report on Change Orders reviewed by the County
Admuinistrator.

ITEM BACKGROUND: There was one change order considered for approval by the Deputy County
Administrator for the period beginning July 1, 2006, and ending July 31, 2006, granting a 60 day time
extension for the Big Pine Key Roads X Project.

PREVIOUS RELEVANT BOCC ACTION: On September 9, 1998, Ordinance No. 026-1998 was
adopted in order to provide that the County Administrator may approve separate, non-cumulative
change orders for construction projects and professional service contracts in amounts not to exceed
$25,000.00 or 5% of the original contract price, whichever is greater. The BOCC requested a monthly
report of all change orders considered by the County Administrator.

CONTRACT/AGREEMENT CHANGES: N/A

STAFF RECOMMENDATIONS: N/A

TOTAL COST: N/A BUDGETED: Yes _N/A No_
COST TO COUNTY: N/A

REVENUE PRODUCING: Yes___ No X AMOUNTPERMONTH______  Year
APPROVED BY: County Atty _ OMB/Purchasing Risk Management

DIVISION DIRECTOR APPROVAL:

David S. Koppel, P.E.

DOCUMENTATION: Included __ X Not Required

DISPOSITION: AGENDA ITEM #

Revised 2/05
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MONROE COUNTY
ENGINEERING DIVISION
CONTRACT CHANGE ORDER

PROJECT TITLE: Big Pine Key Roads X

CHANGE ORDER NO: 1

Total Previous Change Orders 0
Current Change Order N/A
% of Original Contract Amount
% of Contract after Prior C/O’s

Original Contract Amount 3 2.353,351.51
Revised Contract Amount N/A
Change in contract time 60 Days

Revised date of
Substantial Completion

September 05, 2006

Detailed description of change order and justification:

Additional 60 day time extension requested due to number of trenches and swales required in road
project.
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CONTRACTOR: (/ g’u/é? M ‘

Community Asphalt Corp. Date
CONSTRUCTION ENGINEER: / __le&a&TeHLlown/ 41/-%/%

.B. Crutchlow! 7 Date
COUNTY ENGINEER: S 62900

DavitS. Koppel, P.E. Date

C L ) ,
COUNTY ADMINISTRATOR: A =V (%*’7/(’/\‘ 7//1//,%

Thomas-J-Willi ~( Yy o e chmr CK Date

CMDO007—11/03/97



Change Order Attachment per Ordinance No. 004-1999

Change Order was not included in the original contract specifications. Yes [X] No [ ]

If Yes, explanation: Time extension required due to number of trenches and swales required
in this project.

Change Order was included in the original specifications. Yes [_] No [X]

If Yes, explanation of increase in price:

Change Order exceeds $25,000 or 5% of contract price (whichever is greater). Yes No X

If Yes, explanation as to why it is not subject for a calling for bids:

Project architect approves the change order. Yes [] No [X]

If no, explanation of why: N/A

Change Order is correcting an error or omission in design document. Yes [ |No

Should a claim under the applicable professional liability policy be made? Yes [ ] No
Explain:



